

CONTRACT PROGRESS SCHEDULE														Form Approved								
See Contractor's Instructions on Reverse)														OMB No. 0704-0188								
Public reporting burden for this collection of information is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send commenets regarding this burden estimate or any other aspects of this collection of information, including suggestions for reducnt this burden to Department of Defense, Washingtñ Headquarters Services, Directorate for Information, Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302, and to the Office of Management and Budget Paperwork Reduction Project 0704-0188, Washington DC 20503.																						
Please DO NOT RETURN your (form questionnaire) to either of these addresses. Send your completed (form questionnaire) to: SAF AQCO Washington DC 20330-1000.																						
1. CONTRACT NO.		8. PROJECT TITLE										10. APPROVAL RECOMMENDED BY										
2. STARTING DATE																						
3. COMPLETION DATE		9. SUBMITTED BY:																				
4. PURCHASE REQUEST NO.		DATE SIGNED	CONTRACTOR'S NAME (Last, First, Middial Initial) ADDRESS (Street, City, State, Zip Code)					CONTRACTOR'S SIGNATURE					11. APPROVED BY									
5. PROJECT NO.													DATE SIGNED					CONTRACTING OFFICER'S SIGNATURE				
6. ACTUAL STARTING DATE																						
7. ACTUAL COMPLETION DATE																						
LINE NO.	WORK ELEMENTS	%																				
A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q						
1																						
2																						
3																						
4																						
5																						
6																						
7																						
8																						
9																						
10																						
11																						
12																						
13																						
14																						
15																						
16																						

SCHEDULE OF VALUES

Contract F26600-XX-X-1234
Supplemental Explanation to Progress Schedule
7 JUL XXXX

DIVISION	DESCRIPTION	PERCENTAGE	SUBTOTAL
1	Bond	0.75%	0.75%
2	Clear and Grub	1.59%	
.	Excavate Footings & Utilities	0.40%	
	Install Underground Piping	4.04%	
	Gravel Fill	0.38%	
	Backfill	2.01%	
	Fine Grade Forms	1.62%	
			10.04%
3	Form Fittings	1.25%	
	Reinforcement & Concrete Footings	1.23%	
	Erect Slabs	1.26%	
	Concrete Floor Slab	3.76%	
			7.50%
4	Foundation Block	2.67%	
	Masonry Building Walls	26.64%	
	Block Partitions	0.83%	
			30.14%
5	Erect Joists & Deck	7.03%	
	Erect Steel Stair	2.13%	
			9.16%
6	Woods and Metals (NOT USED)	0.00%	
			0.00%
7	Perimeter InsulationSheet Metal	0.51%	
	Sheet Metal	7.73%	
			8.24%
8	Overhead Doors (Material Cost \$100,000)	5.03%	
	Carpentry	0.97%	
			6.00%
9	Paint	4.02%	
	PaintResilient Floors	0.68%	
			4.70%
10	Wire Mesh Partitions	0.96%	
	Toilet Partitions	0.22%	
			1.18%
11	EQUIPMENT (not used)	0.00%	
			0.00%
12	FURNISHINGS (not used)	0.00%	
			0.00%
13	SPECIAL CONSTRUCTION (not used)	0.00%	
			0.00%
14	CONVEYING SYSTEMS (not used)	0.00%	
			0.00%
15	Rough Plumbing/Fixtures	1.33%	
	Toilet Fixtures	2.81%	
	Roof Heating Units	7.30%	
			11.44%
16	Power and Lighting	10.85%	
			10.85%
	TOTAL:		100.00%