

CONTRACT PROGRESS REPORT					OMB No. 0704-0193 Expires 31 October 1989	
CONTRACTOR				ADDRESS		
REPORT NO.	PERIOD COVERED FROM: TO:		PROJECT NO.	CONTRACT NO.		COMPLETION DATE
LINE NO.	WORK ELEMENT			% OF TOTAL JOB	% COMPLETED THIS PERIOD	% COMPLETED CUMULATIVE
TOTAL				100.00%		
REMARKS SCHEDULED: _____% ACTUAL: _____%						
At the Contracting Officer's discretion and according to the payments clause of the contract, the information provided on this form may be used for computing progress payments.						
PROGRESS OR COMPLETION CERTIFICATE						
I hereby certify that the contractor has satisfactorily completed the indicated percentage of the contract per contract specifications.						
SUBMITTED BY OR FOR						
<input checked="" type="checkbox"/> CONTRACTOR			<input type="checkbox"/> BASE CIVIL ENGINEER			
TYPED NAME AND TITLE			SIGNATURE		DATE	

CONTRACT PROGRESS REPORT					OMB No. 0704-0193 Expires 31 October 1989	
CONTRACTOR IMA CONSTRUCTION COMPANY				ADDRESS 426 Blossom Dr Las Vegas NV 89101-1234		
REPORT NO. 5	PERIOD COVERED FROM: 26 Jul XXXX TO: 1 Aug XXXX	PROJECT NO. RKMF XX-1234	CONTRACT NO. F26600-XX-X-1234	COMPLETION DATE 30 SEP XXXX		
LINE NO.	WORK ELEMENT	% OF TOTAL JOB	% COMPLETED THIS PERIOD	% COMPLETED CUMULATIVE		
1.	Bond	0.75%	0.00%	0.75%		
2.	Site Work	10.04%	0.00%	10.04%		
3.	Concrete	7.50%	0.00%	7.50%		
4.	Masonry	30.14%	5.00%	15.00%		
5.	Metals	9.16%	0.00%	0.00%		
7.	Thermal & Moisture Protection	8.24%	0.00%	0.00%		
8.	Doors & Windows	6.00%	0.00%	0.00%		
9.	Finishes	4.70%	0.00%	0.00%		
10.	Specialties	1.18%	0.00%	0.00%		
15.	Mechanical	11.44%	0.00%	0.00%		
16.	Electrical	10.58%	0.00%	0.00%		
TOTAL		100.00%	5.00%	33.29%		
<div style="display: flex; justify-content: space-between;"> <div style="width: 30%;"> REMARKS SCHEDULED: 37.29% ACTUAL: 33.29% </div> <div style="width: 70%;"> Delay caused by a flood at manufacturer's factory (see attached letter). Materials scheduled to be delivered 5 Aug XX. Delay will not affect completion date. </div> </div>						
At the Contracting Officer's discretion and according to the payments clause of the contract, the information provided on this form may be used for computing progress payments.						
PROGRESS OR COMPLETION CERTIFICATE						
I hereby certify that the contractor has satisfactorily completed the indicated percentage of the contract per contract specifications.						
SUBMITTED BY OR FOR						
<input checked="" type="checkbox"/> CONTRACTOR			<input type="checkbox"/> BASE CIVIL ENGINEER			
TYPED NAME AND TITLE LORNE A. DOONE Project Manager		SIGNATURE // SIGNED //		DATE 3 Aug XXXX		